

## **INTEGRATED PROJECT MANAGER PROCESS (IPMP)**



***IPMP ensures your project has better visibility to identify risk and mitigate it early!***

### **BUSINESS CHALLENGE**

Projects operate in a consistent state of uncertainty. The budget remains uncertain. Acquisition regulations change. Technology is evolving rapidly. To maneuver, disciplined project management is a must. Often projects are failing for what is usually blamed on cost, schedule or technical performance but the true reason projects are failing is resultant of inadequate management controls. A forward-looking Management approach is a must for success in today's challenging environment. The Lockwood Group has designed the **IPMP** to provide the transparency and visibility you need to successfully manage and maneuver your project in today's operational climate.

### **THE LOCKWOOD GROUP'S IPMP**

TLG has designed the **IPMP process** based on our decades of experience executing challenging projects for DOD, Federal and Foreign customers. **IPMP** addresses the basics of project management – cost, schedule, technical performance – going layers deeper into the key pillars of Quality, Risk Issue Opportunity (RIO) and Change Management providing transparency across the issues holding your project back from exceptional results.

#### **Forward Planning Begins prior to Project Award:**

- Due diligence on the Key Performance Indicators for exceptional project execution.
- Quality Partner is embedded into the project then responsible for development of quality management plan tailored toward the project specific objectives.
- Requirements clearly mapped and controlled within a change management matrix process aligned to the performance baseline.
- Documented and measured risks, issues and opportunities are graded for probability with clearly defined mitigation strategies.

#### **IPMP process is established at Project Baseline:**


- Key Performance Indicators presented in the project Management Visibility Board.
- Centralized Program Management Office and Processes introduced responsible for managing Cost, Schedule and Technical Performance.

- Quality Partner introduced as trusted agent responsible for ensuring high quality output for performance.
- A measured Risk Issue Opportunity (RIO) dashboard is shared for mutual approval and maintenance over the life of the project.

**IPMP process is rolled out at execution and maintained throughout:**

- Project Manager presents the project Management Visibility Board for measurement of project success.
- Quality Partner shares performance metrics against the measured success factors for the program.
- PMO team presents monthly Dashboard Reviews across the standard metrics for cost, schedule and technical performance.
- Web-based access to Dashboards providing transparency with frequent views into the 3 key pillars for the program with regularly reporting and presentations during program tag ups.

## INTEGRATED PROJECT MANAGEMENT PROCESS



### THE LOCKWOOD GROUP ADVANTAGE

- Continuous Viewpoint into the Key Performance Indicators driving your project's performance.
- Quality Management embedded throughout project to ensure highest probability of technical performance.
- Centralized PM construct to provide one direct source for assessing the health of your project.
- Tailored approach that's been successfully implemented by our highly experienced Project Managers who have decades of experience running major global programs for US and Foreign customers.

### KEY BENEFITS OF IPMP

- Integrated approach digging beneath the basics of project management addressing the Key Pillars of Quality, RIO and Change Management.
- Web-Based Access providing a near real-time health assessment for your project.
- Centralized Project Management Office driving efficiency in how business is conducted on the project.
- RIO Dashboard provides near real-time visibility to address opportunity and mitigate risk immediately to lessen the impact on cost, schedule or performance.
- Upfront and regular transparency to measure the true health of your project.

### Problem Solvers

The Lockwood approach is focused on solving our customers' challenges through innovation and carefully designed solutions. Our integrated solutions combine service-with-solution to provide the impact to increase performance, lower costs, save time, improve safety and enhance our customer's Mission Readiness.